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11/20/08 Statement of Ongoing Contracts as of 12/03/08

03District

03-BUT-70-10.9/11.7

03-BUT-70-35.5/0

03-BUT-70-38.1/0

03-BUT-70-39.4/0

03-BUT-149-/4.6

03-BUT-162-24.2/31.1

Fed Aid

HB1

HA23

HA23

HA23

HE14  HB1

  HA21

HM1

Pgm Code

IN BUTTE COUNTY NEAR OROVILLE FROM

1.0 KM WEST TO 0.3 KM EAST OF OPHIR

ROAD

IN BUTTE COUNTY ABOUT 20 MILES NORTH

OF OROVILLE AT 0.1 MILE EAST OF

DEADWOOD ROAD

IN BUTTE COUNTY ABOUT 19 MILES EAST

OF OROVILLE AT 5.3 MILES EAST OF

CONCOW ROAD

IN BUTTE COUNTY ABOUT 23.5 MILES

NORTH OF OROVILLE AT 1.6 MILES SOUTH

OF NORTH FORK FEATHER RIVER BRIDGE

IN BUTTE COUNTY NEAR OROVILLE AT

VARIOUS LOCATIONS

IN BUTTE COUNTY ABOUT 5.6 MILES  EAST

OF OROVILLE FROM FORBESTOWN ROAD TO

FOREMAN CREEK ROAD

Description 

SIGNAL AND LIGHTING

ASPHALT CONCRETE DITCH AND PAVING

PLACE ROCK SLOPE PROTECTION

STABILIZE CUT SLOPE

CONSTRUCT 4 LANE EXPRESSWAY

CHIP SEAL

Type Of Work

GRANITE CONSTRUCTION COMPANY

STEVE MANNING CONSTRUCTION INC

MEYERS EARTHWORK INC

HARVEYS EXCAVATING AND

HAULINGINC

F C I CONSTRUCTORS GRANITE A

JOINT VENTURE OF F C I

CONSTRUCTORS INC AND GRANITE

CONSTRUCTION COMPAN

NORTHWEST PAVING

Contractor

WATSONVILLE CA 95077

REDDING CA 96049

REDDING CA 96049

ROCKLIN CA 95677

BENICIA CA 94510

REDDING CA 96001

(831)724-1011

(530)222-0810

(530)365-8858

(916)624-6070

(707)742-6000

(530)246-4388

ALLEN, JODY

ROGERS, JIM

ALLEN, JODY

ROGERS, JIM

INGVOLDSEN, KYLE

GEESEY, DUANE

Resident
Engineer

(530)934-3520

(530)895-5245

(530)934-3520

(530)895-5245

(530)532-9377

(530)682-6700

 $4,105,852

 $138,510

 $248,370

 $212,208

 $85,981,013

 $324,640

Bid + CCOs

 $4,160,775

 $0

 $31,946

 $180,270

 $85,977,598

 $294,479

Comp To  date

 $0

 $0

 $5,443

 $144,925

 $769,749

 $0

This Month

08/20/07

10/02/08

08/15/08

09/02/08

01/31/06

03/26/08

Awarded

08/30/07

10/28/08

09/10/08

09/18/08

02/06/06

04/15/08

Approved

11/01/08

12/26/08

06/02/09

12/15/08

11/30/08

10/21/08

Est Comp

 77%

 0%

 32%

 67%

 86%

 100%

%Time

 96%

 0%

 13%

 82%

 99%

 100%

% Work 

 

 

SUSPENDED

 

 

COMPLETED

Message

03-1E1604

03-4E3904

03-4E1804

03-4E1504

03-3822V4

03-2M9904

Contract 

ACST-P070-(093)E

ER-43F8-(004)E

  

ER-43F7-(004)E

ACST-X007-(008)E

  

  P0-70 0-(3ES)T

--()

  

--()

  X0-07 0-(8E)

  

6203- 023-()

  

  

  

--()

  

SWPPP

WPCP

WPCP

WPCP

SWPPP

WPCP

P O BOX 50085

P O BOX 491660

P O BOX 493730

4325 DOMINGUEZ ROAD SUITE C

2100 GOODYEAR ROAD

8115 SECLUDED VALLEY DRIVE

849 N. HUMBOLDT

AVENUE

3881 BENATAR, SUITE C

849 N. HUMBOLDT AVE.

3881 BENATAR, SUITE C

2060 3RD STREET,

SUITE B

1315 YUBA STREET

WILLOWS, CA 95988

CHICO, CA 95928

WILLOW, CA 95988

CHICO, CA 95928

OROVILLE, CA 95965

MARYSVILLE, CA 95901

Accepted

11/25/08

10/27/08

Location
Storm Water
Plan
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11/20/08 Statement of Ongoing Contracts as of 12/03/08

03District

03-COL-20-2.9/3.7

03-ED-49-37.8/0

03-ED-50-.9/17.2

03-ED-50-16.7/18.1

03-ED-50-39.7/71.5

03-ED-50-60.2/60.5

Fed Aid

HA21

HA42

HB4N

HB4N

HB4N

HM1

HB1

Pgm Code

IN COLUSA COUNTY ON ROUTE 20 FROM 0.5

KM WEST TO 0.8 KM EAST OF BEAR CREEK

BRIDGE AND ON ROUTE 16 AT  ROUTE

20/16 INTERSECTION

IN EL DORADO COUNTY NEAR AUBURN AT

0.4 MILE SOUTH OF NORTH FORK

AMERICAN RIVER BRIDGE

IN PLACER, SACRAMENTO, EL DORADO,

SUTTER,AND YOLO COUNTIES AT VARIOUS

LOCATIONS

IN EL DORADO COUNTY IN PLACERVILLE

FROM 0.2 KM WEST OF WEST PLACERVILLE

UNDERCROSSING TO CLAY STREET

UNDERCROSSING AND AT HANGTOWN

IN EL DORADO COUNTY NEAR STRAWBERRY

FROM 0.2 MILE EAST OF 42 MILE HOMES

ROAD TO PIONEER TRAIL

IN EL DORADO COUNTY FROM 0.4 MILE

WEST OF TWIN BRIDGES ROAD TO 0.1 MILE

EAST OF TWIN BRIDGES ROAD

Description 

REPLACE BRIDGE ON NEW ALIGNMENT

REPAIR EMBANKMENT SLOPE

INSTALL DETECTION SYSTEMS

WIDEN HIGHWAY AND BRIDGES

PLACE RUBBERIZED HOT MIX ASPHALT

RECONSTRUCT CURVE

Type Of Work

NEHEMIAH CONSTRUCTION INC

CONDON JOHNSON AND ASSOCIATES

INC

STEINY AND COMPANY INC

MITCHELL ENGINEERING

GRANITE CONSTRUCTION COMPANY

TEICHERT CONSTRUCTION

Contractor

BENICIA CA 94510

OAKLAND CA 94604

VALLEJO CA 94590

SAN FRANCISCO CA 94134

WATSONVILLE CA 95077

SACRAMENTO CA 95851

(707)746-6870

(510)636-2100

(707)552-6900

(415)227-1040

(831)724-1011

(916)386-6800

KRAFT, DAN

NOVOTA, RYAN

NOVOTA, RYAN

RESTAINO, MIC

RIVAS, LUIS

NOVOTA, RYAN

Resident
Engineer

(530)458-3080

(916)858-8628

(916)858-8628

(530)344-1691

(530)621-0985

(916)416-2934

 $5,882,687

 $785,409

 $1,649,075

 $35,916,914

 $3,627,816

 $968,903

Bid + CCOs

 $2,943,429

 $567,448

 $1,570,475

 $29,465,605

 $3,760,721

 $838,030

Comp To  date

 $507,558

 $124,410

 $0

 $1,022,015

 $0

 $0

This Month

05/30/08

05/15/08

01/24/08

03/22/06

05/01/08

06/25/08

Awarded

06/20/08

06/02/08

02/11/08

04/03/06

05/19/08

07/29/08

Approved

07/01/09

01/07/09

10/31/08

04/23/08

10/02/08

11/07/08

Est Comp

 60%

 63%

 98%

 82%

 100%

 100%

%Time

 50%

 72%

 96%

 81%

 100%

 100%

% Work 

 

SUSPENDED

COMPLETED

 

COMPLETED

COMPLETED

Message

03-1C4904

03-2E0304

03-4E1104

03-3555U4

03-3M2604

03-3E0004

Contract 

ACNH-P020-(148)A

  

  

ACST-P050-(110)E

  

  

RP02-0 14-(NH ) 

  

  

  P0-50 1-(0EB)R

  

  

20 1-48-()

  

  

6203- 014-()

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

WPCP

801 FIRST STREET SUITE G

P O BOX 12368

P O BOX 3008

P O BOX 34367

P O BOX 50085

P O BOX 15144

1401 WILL S. GREENE

SUITE A

11323 SANDERS DRIVE

11323 SANDERS DRIVE

701 FORNI ROAD

3065 BLAIR AVE. P.O.

BOX 2424

11323 SANDERS DRIVE

COLUSA, CA 95932

RANCHO CORDOVA, CA 95742

RANCHO CORDOVA, CA 95742

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

RANCHO CORDOVA, CA 95742

Accepted

11/13/08

10/27/08

11/20/08

Location
Storm Water
Plan
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11/20/08 Statement of Ongoing Contracts as of 12/03/08

03District

03-ED-50-60.5/64.4

03-ED-50-75.0/80.4

03-ED-50-75.6/0

03-GLE-5-20.0/28.8

03-GLE-162-77.4/0

03-NEV-20-13.4/13.5

Fed Aid

HM2

HM1A

HM4K

HA22

HA23

HB4N

Pgm Code

IN EL DORADO COUNTY ABOUT 8 MILES

WEST OF MEYERS AT VARIOUS LOCATIONS

IN EL DORADO COUNTY IN SOUTH LAKE

TAHOE FROM F STREET TO THE CALIFORNIA

NEVADA STATE LINE

IN EL DORADO COUNTY IN SOUTH LAKE

TAHOE AT 0.1 MILE EAST OF  ROUTE

50/89 INTERSECTION

IN GLENN COUNTY NEAR ORLAND FROM 0.2

MILE NORTH OF COUNTY ROAD 28

OVERCROSSING TO TEHAMA COUNTY LINE

IN GLENN COUNTY NEAR BUTTE CITY AT

BUTTE CITY BRIDGE

IN NEVADA COUNTY IN GRASS VALLEY FROM

0.2 EAST OF BENNETT STREET

UNDERCROSSING TO 0.1 MILE WEST OF

IDAHO MARYLAND ROAD UNDERCROSS

Description 

LINE CULVERTS

PLACE MICROSURFACING

RECONSTRUCT CHANGEABLE MESSAGE SIGN

PLACE RUBBERIZED HOT MIX ASPHALT

PLACE ROCK SLOPE PROTECTION

WIDEN FOR DECELERATION LANE

Type Of Work

GOODWIN CONSTRUCTION INC

VALLEY SLURRY SEAL COMPANY

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

BALDWIN CONTRACTING COMPANY

INC

HARVEYS EXCAVATING AND

HAULINGINC

MARTIN GENERAL ENGINEERING INC

Contractor

OAKDALE CA 95361

WEST SACRAMENTO CA 95798

IRVINE CA 926145706

CHICO CA 95928

ROCKLIN CA 95677

RANCHO CORDOVA CA 95742

(209)848-5522

(916)373-1500

(949)252-0441

(530)891-6555

(916)624-6070

(916)355-8101

RIVAS, LUIS

RIVAS, LUIS

RIVAS, LUIS

GRANDY, DWAYNE

GRANDY, DWAYNE

PETERSON, DALE

Resident
Engineer

(530)621-0985

(530)621-0985

(530)621-0985

(530)934-3693

(530)934-3693

(530)265-9868

 $247,300

 $1,323,457

 $145,449

 $5,341,638

 $103,839

 $385,215

Bid + CCOs

 $235,491

 $750

 $144,025

 $2,829,792

 $110,110

 $336,151

Comp To  date

 $0

 $750

 $0

 $62,899

 $0

 $0

This Month

05/01/08

03/25/08

04/29/08

06/03/08

08/13/08

05/15/08

Awarded

05/15/08

04/07/08

05/14/08

07/09/08

09/05/08

06/10/08

Approved

10/11/08

08/31/09

11/05/08

06/30/09

10/08/08

11/14/08

Est Comp

 100%

 9%

 100%

 45%

 100%

 100%

%Time

 100%

 0%

 100%

 52%

 100%

 90%

% Work 

COMPLETED

 

SUSPENDED

SUSPENDED

COMPLETED

 

Message

03-2M8504

03-2M6204

03-2M7804

03-3C8704

03-2E9904

03-2E5304

Contract 

  

  

  

ACIM-005 -(092)E

ER-43F3-(004)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

460 N YOSEMITE AVE STE 4

P O BOX 981330

1792 KAISER AVENUE

1764 SKYWAY

4325 DOMINGUEZ ROAD SUITE C

12485 QUICKSILVER DRIVE

3065 BLAIR AVE. P.O.

BOX 2424

3065 BLAIR AVE. P.O.

BOX 2424

3065 BLAIR AVE. P.O.

BOX 2424

849 N. HUMBOLDT AVE.

849 N. HUMBOLDT AVE.

10057 GOLD FLAT ROAD

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

WILLOWS, CA 95988

WILLOWS, CA 95988

NEVADA CITY, CA

Accepted

10/31/08

11/10/08

11/06/08

Location
Storm Water
Plan
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11/20/08 Statement of Ongoing Contracts as of 12/03/08

03District

03-NEV-49-20.5/20.6

03-NEV-49-21.9/23.2

03-NEV-80-2.5/5.6

03-NEV-80-2.5/20.2

03-NEV-80-5.2/13.3

03-NEV-80-9.2/13.6

Fed Aid

HA23

HB1

HA22

HM3

HA22

HA22

Pgm Code

IN NEVADA COUNTY ABOUT 20.5 MILES

NORTH OF NEVADA CITY FROM 1.3 MILES

TO 1.5 MILES SOUTH OF YUBA RIVER

BRIDGE

IN NEVADA, SACRAMENTO AND SUTTER

COUNTIES AT VARIOUS LOCATIONS

IN NEVADA COUNTY NEAR TRUCKEE FROM

0.4 KM WEST OF SODA SPRINGS

OVERCROSSING TO THE DONNER SUMMIT

SAFETY REST AREA

IN EL DORADO, NEVADA, AND PLACER

COUNTIES AT VARIOUS LOCATIONS

IN NEVADA COUNTY NEAR TRUCKEE FROM

1.0 MILE EAST OF THE CASTLE PEAK ROAD

UNDERCROSSING TO 2.1 MILES  EAST OF

DONNER LAKE UNDERCROS

IN NEVADA COUNTY NEAR TRUCKEE FROM

DONNER LAKE UNDERCROSSING TO TROUT

CREEK UNDERCROSSING

Description 

REPAIR EMBANKMENT

PLACE OPEN GRADED ASPHALT CONCRETE

REHABILATE BRIDGES AND ROADWAY

TREAT BRIDGE DECKS

PORTLAND CEMENT CONCRETE OVERLAY

REHABILITATE ROADWAY

Type Of Work

CIMARRON INC

CENTRAL VALLEY ENGINEERING AND

ASPHALT INC

TEICHERT CONSTRUCTION

DEBRUIN CONSTRUCTION INC

R AND L BROSAMER INC

TEICHERT CONSTRUCTION

Contractor

OAKDALE CA 95361

ROSEVILLE CA 95678

SACRAMENTO CA 958276830

FRENCH CAMP CA 95231

WALNUT CREEK CA 94596

SACRAMENTO CA 958276830

(209)848-1655

(916)791-1609

(916)386-5900

(209)462-5100

(925)627-1700

(916)386-5900

DEMARTINI, MARK

PETERSON, DALE

MURPHY, ROD

NOVOTA, RYAN

MURPHY, ROD

CATANIA, DAVE

Resident
Engineer

(530)265-9869

(530)265-9868

(916)624-2783

(916)858-8628

(530)587-9823

(530)265-9871

 $129,363

 $1,456,404

 $66,153,716

 $352,402

 $56,414,204

 $57,815,305

Bid + CCOs

 $129,632

 $1,373,269

 $46,576,039

 $0

 $1,031,374

 $23,888,782

Comp To  date

 $0

 $509,345

 $569,023

 $0

-$25,225

 $935,470

This Month

08/27/08

04/23/08

03/16/07

10/22/08

07/28/08

10/05/07

Awarded

09/15/08

05/14/08

04/06/07

11/18/08

08/15/08

11/13/07

Approved

10/22/08

12/16/08

12/25/10

03/17/09

12/25/12

12/25/11

Est Comp

 100%

 81%

 37%

 0%

 2%

 23%

%Time

 100%

 90%

 70%

 0%

 2%

 41%

% Work 

COMPLETED

 

SUSPENDED

 

 

SUSPENDED

Message

03-3E5404

03-2E9004

03-0A6324

03-2M9304

03-0A6334

03-0A6314

Contract 

ER-43F5-(004)E

ACST-000C-(295)E

ACIM-080 -(180)N

  

  

ACIM-080 -(184)E

--()

  00-0C 2-(5E)

--()

  

  

--()

  

--()

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

10554 RODDEN ROAD

216 KENROY LANE

P O BOX 276830

P O BOX 1355

1777 OAKLAND BLVD SUITE 300

P O BOX 276830

10057 GOLD FLAT ROAD

10057 GOLD FLAT ROAD

2520 WARREN DRIVE,

SUITE B

11323 SANDERS DRIVE

12047 DONNER PASS

ROAD STE. B-4

12047 DONNER PASS

ROAD STE. B-4

NEVADA CITY, CA

NEVADA CITY, CA

ROCKLIN, CA 95677

RANCHO CORDOVA, CA 95742

TRUCKEE, CA

TRUCKEE, CA

Accepted

10/27/08

Location
Storm Water
Plan
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11/20/08 Statement of Ongoing Contracts as of 12/03/08

03District

03-NEV-80-21.2/28.1

03-NEV-80-28.1/31.8

03-NEV-80-28.4/0

03-NEV-5711-/0

03-PLA-28-.8/11

03-PLA-49-3.2/7.4

Fed Aid

HM1

HA22

HA21

HA12

HA42

HB4N

Pgm Code

IN NEVADA COUNTY NEAR TRUCKEE FROM

TRUCKEE RIVER BRIDGE NO 17-0012 TO

TRUCKEE RIVER BRIDGE NO 17-0063

IN NEVADA AND SIERRA COUNTIES NEAR

FLORISTON FROM THE TRUCKEE RIVER

BRIDGE TO THE NEVADA STATE LINE

IN NEVADA COUNTY NEAR FLORISTON  FROM

0.3 MILE WEST TO 0.3 MILE EAST OF

TRUCKEE RIVER BRIDGE NO. 17-0063

IN NEVADA COUNTY NEAR SODA SPRINGS AT

THE KINGVALE MAINTENANCE STATION

IN PLACER COUNTY FROM 0.1 KM WEST OF

TAHOE STATE PARK DRIVE TO 0.1 KM EAST

OF ROUTE 267 AND AT KINGS BEACH

IN PLACER COUNTY IN AUBURN FROM

FULWEILER AVENUE TO WILLOW CREEK

AVENUE

Description 

PLACE HOT MIX ASPHALT

REHABILITATE ROADWAY

REPLACE BRIDGE DECK

BUILD NEW SAND STORAGE FACILITY

RECONSTRUCT DRAINAGE FACILITIES

WIDEN ROADWAY

Type Of Work

WINDSOR FUEL CO

GRANITE CONSTRUCTION COMPANY

C C MYERS INC

S W ALLEN CONSTRUCTION INC

DIABLO CONTRACTORS INC

NEHEMIAH CONSTRUCTION INC

Contractor

WINDSOR CA 95492

WATSONVILLE CA 950775085

RANCHO CORDOVA CA 957412948

SACRAMENTO CA 95841

SAN RAMON CA 94583

BENICIA CA 94510

(707)838-9751

(831)724-1011

(916)635-9370

(916)344-2098

(925)552-8250

(707)746-6870

MOSTAFA, MOSTAFA

BOUZID, SALAH

DEVER, ALAN

FREDRICKSON, SCOTT

MOSTAFA, MOSTAFA

OULAD-DAOUD, BRAHIM

Resident
Engineer

(530)587-7958

(530)587-6314

(530)587-9825

(530)587-9827

(530)587-7958

(916)624-2791

 $4,580,000

 $42,739,739

 $2,562,765

 $659,263

 $29,396,551

 $7,437,934

Bid + CCOs

 $314,008

 $0

 $2,514,838

 $654,440

 $3,555,233

 $7,382,877

Comp To  date

 $314,008

 $0

 $0

 $11,376

 $379,816

 $0

This Month

06/18/08

10/29/08

05/15/08

04/23/08

05/21/08

11/21/06

Awarded

07/14/08

11/13/08

06/05/08

05/15/08

06/05/08

12/05/06

Approved

07/20/09

12/01/09

09/22/08

11/26/08

05/21/12

01/02/09

Est Comp

 57%

 0%

 74%

 97%

 10%

 100%

%Time

 7%

 0%

 98%

 100%

 12%

 99%

% Work 

 

 

COMPLETED

 

 

OVER RUN

Message

03-3M4004

03-3A2204

03-2E0504

03-2C8104

03-2A9404

03-0A4104

Contract 

  

ACBI-GV08-(001) 

ACBH-0080-(188)E

  

ACST-P028-(009)E

  

  

M-GV08-(001) 

  00-8041-(8 E)

  

  P0-28 0-(9E)

  

  

--()

--()

  

--()

  

WPCP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

P O BOX 38

P O BOX 50085

P O BOX 2948

4777 AUBURN BLVD SUITE 100

7 CROW CANYON COURT SUITE 100

4790 E 2ND STREET

12047 DONNER PASS

ROAD STE. B-4

10960 WEST RIVER

STREET

10960 WEST RIVER

STREET

12047 DONNER PASS

ROAD STE B-4

10960 WEST RIVER

STREET

2520 WARREN DRIVE,

SUITE B

TRUCKEE, CA

TRUCKEE, CA 96161

TRUCKEE, CA 96161

TRUCKEE, CA

TRUCKEE, CA 96161

ROCKLIN, CA 95677

Accepted

11/06/08

11/26/08

Location
Storm Water
Plan
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03District

03-PLA-65-8.0/13.1

03-PLA-65-12.2/23.8

03-PLA-65-13.2/24.3

03-PLA-80-1.5/2.3

03-PLA-80-33.3/44.8

03-PLA-80-41.6/42

Fed Aid

HA21

HE14

HE14

HM1

HB4N

HA22

HA26

Pgm Code

IN PLACER COUNTY AT VARIOUS LOCATIONS

FROM BLUE OAKS BOULEVARD OVERCROSSING

TO INGRAM SLOUGH BRIDGE

IN PLACER COUNTY NEAR LINCOLN FROM

0.6 KM NORTH OF TWELVE BRIDGES

OVERCROSSING TO 1.3 KM SOUTH OF  BEAR

RIVER

IN PLACER COUNTY IN AND NEAR  LINCOLN

FROM AUBURN RAVINE BRIDGE TO THE YUBA

COUNTY LINE

IN PLACER COUNTY IN ROSEVILLE FROM

0.5 MILE WEST OF DOUGLAS BOULEVARD

OVERCROSSING TO 0.3 MILE EAST OF

DOUGLAS BOULEVARD OVERCROSS

IN PLACER COUNTY IN AND NEAR COLFAX

FROM ROUTE 174/80 SEPARATION TO  ALTA

ROAD UNDERCROSSING

IN PLACER COUNTY AT THE GOLD RUN

SAFETY ROADSIDE REST AREAS

Description 

CLEAN AND TREAT BRIDGE DECKS

CONSTRUCT NEW FREEWAY AND BRIDGES

PLACE HOT MIX ASPHALT

HIGHWAY PLANTING AND IRRIGATION

PLACE HOT MIX ASPHALT

REHABILITATE REST AREA

Type Of Work

TRUESDELL CORPORATION OF

CALIFORNIA INC

DE SILVA GATES FCI A JOINT

VENTURE OF DE SILVA GATES

CONSTRUCTION AND F C I

CONSTRUCTORS INC

WINDSOR FUEL CO

PARKER LANDSCAPE DEVELOPMENT

INC

GRANITE CONSTRUCTION COMPANY

FLINTCO INC

Contractor

TEMPE AR 85282

DUBLIN CA 94568

WINDSOR CA 95492

SACRAMENTO CA 95828

WATSONVILLE CA 95077

FOLSOM CA 95630

(602)437-1711

(925)829-9220

(707)838-9751

(916)383-4071

(831)724-1011

(916)351-5400

WARD, DONALD

BEREXA, CARL

OULAD-DAOUD, BRAHIM

SAGER, JANET

ZINK, PHIL

FREDRICKSON, SCOTT

Resident
Engineer

(916)624-2852

(916)624-2769

(916)624-2851

(916)263-4912

(530)346-7996

(916)416-3011

 $197,197

 $137,222,690

 $2,599,073

 $316,760

 $44,030,029

 $3,529,006

Bid + CCOs

 $0

 $13,920,890

 $0

 $23,502

 $0

 $1,872,265

Comp To  date

 $0

 $10,318,354

 $0

 $23,502

 $0

 $144,638

This Month

09/29/08

06/09/08

05/19/08

09/29/08

10/21/08

10/02/07

Awarded

10/15/08

07/02/08

06/16/08

10/15/08

11/07/08

11/13/07

Approved

01/22/09

11/09/11

12/26/08

02/02/11

06/24/09

06/11/09

Est Comp

 0%

 8%

 0%

 20%

 0%

 40%

%Time

 0%

 10%

 0%

 7%

 0%

 53%

% Work 

 

 

SUSPENDED

 

 

 

Message

03-2E8804

03-3338U4

03-2M9104

03-0E5904

03-3E0404

03-0C6904

Contract 

  

HPLU-6208-(030)L

  

  

ACBI-GV08-(002)N

ACIM-080 -(185)E

  

 620-8 03-(DEM)O

  

  

  GV-08 0-(2N)

  08-0 41-(5E)

  

-  -()

  

  

--()

--()

WPCP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

1310 W 23RD STREET

P O BOX 2909

P O BOX 38

6251 SKY CREEK DRIVE SUITE A

P O BOX 50085

400 PLAZA DRIVE SUITE 205

2520 WARREN DRIVE,

STE. B

2520 WARREN DRIVE,

STE. B

2520 WARREN DRIVE

STE. B

3855 NORTH FREEWAY

BLVD. STE. 120

33 DEPOT STREET P.O.

BOX 1807

12047 DONNER PASS

ROAD, SUITE B-4

ROCKLIN, CA 95677

ROCKLIN, CA 95677

ROCKLIN, CA 95677

SACRAMENTO, CA 95834

COLFAX, CA 95713

TRUCKEE, CA 96161

Accepted

Location
Storm Water
Plan
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11/20/08 Statement of Ongoing Contracts as of 12/03/08

03District

03-PLA-80-54.4/56.4

03-PLA-80-58.3/59.2

03-PLA-80-66.3/68.5

03-PLA-80-69.0/0

03-PLA-80-/1.6

03-PLA-80-/5.1

Fed Aid

HA22

HB1

HA22

HB1

HA25

HB5

Pgm Code

IN PLACER COUNTY AT EMIGRANT GAP FROM

0.4 KM WEST OF PUTTS LAKE

UNDERCROSSING TO 0.2 KM EAST OF

CARPENTER FLAT UNDERCROSSING

IN PLACER AND NEVADA COUNTIES FROM

1.3 KM WEST OF YUBA GAP  OVERCROSSING

TO 0.2 KM WEST OF THE ROUTE 80 AND 20

SEPARATION

IN PLACER COUNTY NEAR KINGVALE FROM

HAMPSHIRE ROCKS UNDERCROSSING TO TROY

UNDERCROSSING AND AT KINGVALE

UNDERCROSSING

IN PLACER COUNTY IN AND NEAR SODA

SPRINGS AT 0.2 MILE WEST OF KINGVALE

UNDERCROSSING AND AT KINGVALE

MAINTENANCE STATION

IN PLACER COUNTY IN ROSEVILLE FROM

PLACER COUNTY LINE TO 0.6 KM WEST OF

DOUGLAS BOULEVARD OVERCROSSING

IN SACRAMENTO AND PLACER COUNTIES IN

AND NEAR ROSEVILLE FROM 0.7 KM WEST

OF SACRAMENTO/PLACER COUNTY LINE TO

1.6 KM EAST OF ROUTE 

Description 

REPLACE BRIDGE

EXTEND TRUCK CLIMBING LANE

OVERLAY CONCRETE ROADWAY

INSTALL OVERHEAD EXIT SIGN AND CCTV

PLANTING AND IRRIGATION

CONSTRUCT AUXILIARY AND HOV LANES

Type Of Work

F C I CONSTRUCTORS INC

SIERRA NEVADA CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

PAR ELECTRICAL CONTRACTORS INC

WATKIN AND BORTOLUSSI INC

TEICHERT CONSTRUCTION

Contractor

BENICIA CA 94510

SPARKS NV 89435

WATSONVILLE CA 95077

RENO NV 89503

SAN RAFAEL CA 949014886

SACRAMENTO CA 95851

(707)742-6000

(775)355-0420

(831)724-1011

(775)329-0407

(415)453-4691

(916)386-6800

ZINK, PHIL

FREDRICKSON, SCOTT OR

MURPHY, RODNEY

ZINK, PHIL

MURPHY, ROD

SAGER, JANET

SPECTOR, PETE

Resident
Engineer

(530)346-7996

(916)416-3011

(530)682-7747

(530)587-9823

(916)263-4912

(916)416-7547

 $20,390,833

 $4,287,210

 $24,901,095

 $234,300

 $1,542,542

 $27,724,294

Bid + CCOs

 $15,994,978

 $4,405,479

 $15,234,482

 $0

 $1,318,532

 $3,023,950

Comp To  date

 $1,428,206

 $0

 $758,519

 $0

 $10,700

 $742,638

This Month

02/29/08

07/18/07

09/12/07

08/13/08

02/06/06

05/01/08

Awarded

03/21/08

08/10/07

09/28/07

09/10/08

02/22/06

05/22/08

Approved

04/20/09

10/29/08

04/03/09

02/05/09

02/11/10

04/13/11

Est Comp

 50%

 100%

 51%

 0%

 0%

 11%

%Time

 78%

 100%

 61%

 0%

 0%

 11%

% Work 

SUSPENDED

COMPLETED

SUSPENDED

 

PLANT EST

SATIS

 

Message

03-4A7004

03-1E2404

03-0C7704

03-2E0804

03-2C2104

03-367824

Contract 

ACIM-0080-(186)

ACIM-080 -(181)E

ACIM-080 -(182)E

OTS-  05-(18 )0

ACIM-080 -(234)E

NCII-6203-(024)P

--()

--()

--()

--()

--()

 620-3 02-(HPL)U

  

  

  

  

  

03 0-25-()

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

2100 GOODYEAR ROAD

P O BOX 50760

P O BOX 50085

1465 WEST FOURTH STREET

77 LARKSPUR STREET

P O BOX 15144

33 DEPOT STREET, P.O.

BOX 1807

12047 DONNER PASS

ROAD SUTIE B-4

33 DEPOT STREET P.O.

BOX 1807

12047 DONNER PASS

ROAD, STE. B-4

3855 NORTH FREEWAY

BLVD., SUITE 120

2520 WARREN DRIVE,

SUITE B

COLFAX, CA 95713

TRUCKEE, CA 96161

COLFAX, CA 95713

TRUCKEE, CA

SACRAMENTO, CA 95834

ROCKLIN, CA 95677-2167

Accepted

11/20/08

Location
Storm Water
Plan
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03District

03-PLA-89-8.6/10.8

03-PLA-89-8.6/13.7

03-PLA-89-16.2/0

03-SAC-5-1.2/34.1

03-SAC-5-15.6/22.8

03-SAC-5-15.6/0

Fed Aid

HB4N

HA42

HA23

HB4N

HA22

HM3H

Pgm Code

IN EL DORADO AND PLACER COUNTIES AT

VARIOUS LOCATIONS

IN PLACER COUNTY NEAR TAHOE CITY FROM

ROUTE 89/28 JUNCTION TO SQUAW VALLEY

ROAD

IN PLACER COUNTY ABOUT 5.5 MILES

SOUTH OF TRUCKEE AT 0.1 MILE NORTH OF

POLE CREEK ROAD

IN COLUSA, GLENN, SACRAMENTO AND YOLO

COUNTIES AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN  SACRAMENTO

FROM ROUTE 5/160 SEPARATION TO 0.4 KM

NORTH OF ROUTE 5/50 SEPARATION

IN SACRAMENTO COUNTY IN SACRAMENTO AT

ROUTE 5/160 SEPARATION OVERHEAD

Description 

INSTALL INTELLIGENT TRANS. SYSTEM

ASPHALT CONCRETE SURFACING

STABILIZE CUT SLOPE

INSTALL EXIT NUMBER SIGNS

SLAB REPLACEMENT

RECONSTRUCT JOINT SEALS

Type Of Work

MANUEL BROS INC

MARTIN BROTHERS CONSTRUCTION

ASPEN DEVELOPERS CORP

TRAFFIC SOLUTIONS INC

DE SILVA GATES CONSTRUCTION

BAY LINE CUTTING AND CORING

INC

Contractor

GRASS VALLEY CA 95945

SACRAMENTO CA 95828

TRUCKEE CA 96160

REDDING CA 96002

DUBLIN CA 94568

OAKLAND CA 94608

(530)272-4213

(916)381-0911

(530)587-3310

(530)222-8023

(925)829-9220

(510)420-8992

NOVOTA, RYAN

CROSBY, TIM

CROSBY, TIM

SCOTT, JEFF

SCOTT, JEFF

SCOTT, JEFF

Resident
Engineer

(916)858-8628

(530)587-5698

(530)587-5698

(916)263-4931

(916)263-4931

(916)847-4916

 $1,813,576

 $13,936,578

 $89,840

 $771,810

 $13,982,541

 $256,520

Bid + CCOs

 $857,710

 $4,055,681

 $97,834

 $112,788

 $11,378,692

 $140,396

Comp To  date

 $37,631

 $783,450

 $34,034

 $112,788

 $168,005

 $37,530

This Month

04/18/08

12/18/07

05/16/08

05/14/08

09/06/07

01/31/08

Awarded

05/15/08

02/06/08

06/16/08

06/05/08

10/04/07

03/07/08

Approved

02/19/09

07/14/09

11/21/08

12/18/08

04/03/09

12/31/08

Est Comp

 45%

 46%

 72%

 43%

 77%

 66%

%Time

 47%

 29%

 98%

 15%

 95%

 55%

% Work 

SUSPENDED

 

 

 

 

 

Message

03-1C1114

03-2A9214

03-3E3204

03-3C7904

03-3A0104

03-2M2804

Contract 

ACST-000C-(294)E

ACST-P089-(090)E

ER-43E4-(004)E

  

ACIM-005 -(324)E

  

  00-0C 2-(4E)

  P0-89 0-(0E)

--()

  

--()

  

--()

--()

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

WPCP

P O BOX 995

20 LIGHT SKY COURT

P O BOX 4020

8490 HARTMEYER LANE

P O BOX 2909

1033 YERBA BUENA AVE

11323 SANDERS DRIVE

10960 WEST RIVER

STREET

10960 WEST RIVER

STREET SUITE 101A

3855 NORTH FREEWAY

BLVD., STE. 120

3855 NORTH FREEWAY

BLVD. STE. 120

3855 NORTH FREEWAY

BLVD. STE. 120

RANCHO CORDOVA, CA 95742

TRUCKEE, CA 96161

TRUCKEE, CA 96162

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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03District

03-SAC-5-22.6/23.5

03-SAC-12-5.8/5.9

03-SAC-50-5.3/15.7

03-SAC-50-9.5/10.9

03-SAC-51-6.9/0

03-SAC-51-/8.1

Fed Aid

HA21

HB4N

TEA10

HB4N

HB4N

HM3H

Pgm Code

IN SACRAMENTO COUNTY IN  SACRAMENTO

FROM 0.6 KM SOUTH OF  ROUTE 5/50

SEPARATION TO RICHARDS BOULEVARD

UNDERCROSSING

IN SACRAMENTO COUNTY ON ROUTE 12 AT

BRANNAN ISLAND ROAD

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN RANCHO

CORDOVA FROM 0.4 KM EAST OF MATHER

FIELD ROAD OVERCROSSING TO 0.5 KM

WEST OF ZINFANDEL DRIVE OVERCR

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO AT FULTON AVENUE

OVERCROSSING

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO ON ROUTES 51 AND 80 AT

VARIOUS LOCATIONS

Description 

REHABILITATE STRUCTURE

CONSTRUCT LEFT TURN LANE

PLANTING AND IRRIGATION

WIDEN HIGHWAY

WIDEN ON RAMP AND MODIFY SIGNAL

SEAL BRIDGE DECKS AND REPAIR JOINTS

Type Of Work

C C MYERS INC

GEORGE REED INC

P AND D LANDSCAPE MANAGEMENT

SERVICES

SIERRA NEVADA CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

TRUESDELL CORPORATION OF

CALIFORNIA INC

Contractor

RANCHO CORDOVA CA 957412948

LODI CA 95241

ORANGE CA 92868

SPARKS NV 89435

WATSONVILLE CA 95077

TEMPE AZ 85282

(916)635-9370

(209)334-0790

(714)835-4447

(775)355-0420

(831)724-1011

(602)437-1711

OKPALA, MESHACK

SCOTT, JEFF

SAGER, JANET

NOVOTA, RYAN

BEHVAND, MORTEZA

SCOTT, JEFF

Resident
Engineer

(916)263-5620

(916)263-4931

(916)263-4912

(916)858-8628

(916)263-4929

(916)263-4931

 $36,016,798

 $411,510

 $351,568

 $2,876,802

 $409,115

 $644,444

Bid + CCOs

 $36,879,472

 $0

 $315,828

 $2,974,562

 $417,765

 $127,237

Comp To  date

 $2,367,079

 $0

 $1,707

 $0

 $0

 $0

This Month

02/08/08

09/29/08

04/16/07

12/14/06

04/11/08

04/14/08

Awarded

02/28/08

10/15/08

05/17/07

01/10/07

05/02/08

05/07/08

Approved

01/20/09

12/08/08

12/04/09

06/20/09

10/17/08

01/29/09

Est Comp

 0%

 0%

 49%

 99%

 100%

 39%

%Time

 0%

 0%

 90%

 100%

 100%

 19%

% Work 

PLANT EST

SATIS

SUSPENDED

 

 

COMPLETED

 

Message

03-0A3604

03-2C7404

03-0E8404

03-2E1304

03-1C8014

03-1E5704

Contract 

ACIM-005 -(325)E

  

ACST-P050-(113)E

  

  

  

--()

  

  P0-50 1-(3E)

  

  

  

  

  

--()

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

WPCP

P O BOX 2948

P O BOX 1630

999 TOWN AND COUNTRY RD 4 FLR

P O BOX 50760

P O BOX 50085

1310 W 23RD STREET

3951 PERFORMANCE DR.

SUITE E

3855 NORTH FREEWAY

BLVD. STE. 120

3855 NORTH FREEWAY

BLVD., STE. 120

11323 SANDERS DRIVE

3855 NORTH FREEWAY

BLVD. STE. 120

3855 NORTH FREEWAY

BLVD. STE. 120

SACRAMENTO, CA 95838

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

RANCHO CORDOVA, CA 95742

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

Accepted

10/27/08

Location
Storm Water
Plan
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03District

03-SAC-99-11.0/17

03-SAC-99-19.4/19.8

03-SAC-99-20.8/0

03-SAC-160-6.0/9.6

03-SAC-160-7.4/0

03-SAC-160-9.7/G35.1

Fed Aid

HB1

HA25

HB1

HM1

HB4N

HM1

Pgm Code

IN SACRAMENTO COUNTY IN AND NEAR ELK

GROVE AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN SACRAMENTO

FROM 0.3 KM SOUTH TO 0.3 KM NORTH OF

FLORIN ROAD OVERCROSSING

IN SACRAMENTO COUNTY NEAR  SACRAMENTO

AT 47TH AVENUE  OVERCROSSING

IN SACRAMENTO COUNTY NEAR ISLETON

FROM SACRAMENTO RIVER ISLETON BRIDGE

TO WALKER LANDING ROAD

IN SACRAMENTO COUNTY NEAR RIO VISTA

FROM 0.1 SOUTH OF BRANNAN ISLAND

STATE PARK ROAD TO 0.5 MILE SOUTH OF

BRANNAN ISLAND ROAD

IN SACRAMENTO COUNTY NEAR  SACRAMENTO

FROM WALKER LANDING ROAD TO 0.3 MILE

NORTH OF STONECREST  ROAD

Description 

CONSTRUCT OUTER SEPARATION BARRIERS

HIGHWAY PLANTING AND IRRIGATION

SIGNALIZE INTERSECTION

REPLACE ASPHALT CONCRETE SURFACING

CONSTRUCT NORTHBOUND LANE

SEAL COAT

Type Of Work

DE SILVA GATES CONSTRUCTION

PARKER LANDSCAPE DEVELOPMENT

INC

SIERRA NEVADA CONSTRUCTION INC

MB SERVICES HOME SAFETY FIRST

SIERRA NEVADA CONSTRUCTION INC

NORTHERN CALIFORNIA PAVING INC

Contractor

DUBLIN CA 94568

SACRAMENTO CA 95828

SPARKS NV 89435

CONCORD CA 94524

SPARKS NV 89435

YREKA CA 96097

(925)829-9220

(916)383-4071

(775)355-0420

(925)957-9200

(775)355-0420

(530)842-7283

SCOTT, JEFF

SAGER, JANET

SMITH, GLEN

BEHVAND, MORTEZA

SCOTT, JEFF

FEUSI, BOB

Resident
Engineer

(916)263-4931

(916)263-4912

(916)263-4919

(916)263-4929

(916)263-4931

(916)263-4926

 $2,635,786

 $1,284,332

 $472,007

 $325,796

 $442,007

 $1,004,965

Bid + CCOs

 $2,413,634

 $1,219,324

 $0

 $0

 $163,355

 $1,047,480

Comp To  date

 $0

 $30,729

 $0

 $0

 $163,355

 $0

This Month

12/05/07

12/14/07

10/01/08

04/09/08

09/29/08

03/21/08

Awarded

12/24/07

01/16/08

10/17/08

05/07/08

10/15/08

04/22/08

Approved

09/02/08

07/29/11

07/15/09

10/27/08

12/15/08

09/29/08

Est Comp

 93%

 0%

 0%

 0%

 40%

 0%

%Time

 91%

 0%

 0%

 0%

 37%

 97%

% Work 

 

PLANT EST

SATIS

 

 

 

COMPLETED

Message

03-1E9904

03-0C0004

03-3E5204

03-3M0104

03-2C9404

03-3M0004

Contract 

ACST-P099-(513)E

  

ACHS-PO99-(517)E

  

  

  

  P0-99 5-(3E)

  

G P0-99 5-(7E)

  

  

  

--()

  

--()

  

  

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

WPCP

P O BOX 2909

6251 SKY CREEK DR SUITE A

P O BOX 50760

P O BOX 5697

P O BOX 50760

P O BOX 1231

3855 NORTH FREEWAY

BLVD., STE. 120

3855 NORTH FREEWAY

BLVD. STE. 120

3855 NORTH FREEWAY

BLVD., STE. 120

3855 NORTH FREEWAY

BLVD. STE. 120

3855 NORTH FREEWAY

BLVD. STE. 120

3855 NORTH FREEWAY

BLVD., SUITE 120

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO,CA 95834

SACRAMENTO, CA 95834

Accepted

11/06/08

Location
Storm Water
Plan
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11/20/08 Statement of Ongoing Contracts as of 12/03/08

03District

03-SAC-5501-/0

03-SIE-89-5.0/12

03-SIE-5725-/0

03-SUT-70-.2/8.3

03-SUT-99-16.8/23

03-SUT-99-28.6/30.9

Fed Aid

HA13

HB4C

HB4C

HA12

HE14

HE13

HE13

HA22

Pgm Code

IN SACRAMENTO COUNTY IN SACRAMENTO AT

THE TRANSPORTATION LABORATORY 5900

FOLSOM BOULEVARD

IN SIERRA COUNTY ABOUT 10 MILES

SOUTH OF ROUTE 49/89 JUNCTION AT PM

5.1

IN SIERRA COUNTY IN SIERRAVILLE AT

THE SIERRAVILLE MAINTENANCE STATION

AT 241 S LINCOLN

IN SUTTER AND YUBA COUNTIES NEAR

NICOLAUS FROM 70/99 SEPARATION TO 1.0

KM NORTH OF FEATHER RIVER BOULEVARD

IN SUTTER COUNTY NEAR TUDOR FROM

CENTRAL AVENUE TO 0.7 KM NORTH OF

O'BANION ROAD

IN SUTTER COUNTY IN AND NEAR  YUBA

CITY AT VARIOUS LOCATIONS

Description 

FIRE AND LIFE SAFETY REPAIRS

INSTALL WILDLIFE CROSSING

REPAIR SAND STORAGE FACILITY

WIDEN AND REALIGN ROADWAY

CONSTRUCT FOUR LANE EXPRESSWAY

PAVEMENT REHABILITATION

Type Of Work

ALLEN L BENDER INC

S P PAZARGAD ENGINEERING

CONSTRUCTION INC

OWENS CONST

DE SILVA GATES CONSTRUCTION

DE SILVA GATES CONSTRUCTION

DE SILVA GATES CONSTRUCTION

Contractor

WEST SACRAMENTO CA 95691

VAN NUYS CA 91406

COLFAX CA 95713

DUBLIN CA 94568

DUBLIN CA 94568

DUBLIN CA 94568

(916)372-2190

(818)901-8883

(530)878-3905

(925)829-9220

(925)829-9220

(925)829-9220

NICHOLLS, JIM

CROSBY, TIM

CROSBY, TIM

ABU-MARKHIEH, OSAMA

ABU-MARKHIEH, OSAMA

GEESEY, DUANE

Resident
Engineer

(530)755-8652

(530)587-5698

(530)587-5698

(916)263-5653

(916)263-5653

(530)682-6700

 $10,618,131

 $325,474

 $157,950

 $76,649,322

 $23,180,133

 $14,740,436

Bid + CCOs

 $3,959,415

 $279,507

 $156,767

 $49,387,598

 $0

 $14,116,532

Comp To  date

 $674,251

 $0

 $0

 $1,355,038

 $0

 $85,698

This Month

04/01/08

04/21/08

06/12/08

12/06/07

07/24/08

04/03/07

Awarded

04/30/08

05/15/08

07/29/08

12/27/07

08/28/08

04/19/07

Approved

06/08/09

10/31/08

10/31/08

03/15/11

06/02/10

04/01/09

Est Comp

 47%

 100%

 100%

 25%

 0%

 73%

%Time

 37%

 88%

 100%

 63%

 0%

 99%

% Work 

 

OVER RUN

COMPLETED

 

 

 

Message

03-2C8434

03-0E7704

03-3E4204

03-3864U4

03-1A4614

03-1A9104

Contract 

  

STPE-P089-(092)E

  

ACNH-P070-(094)E

  

ACST-X101-(123)E

  

--()

  

--()

  

  X1-01 1-(3E)

  

  

  

  

  

--()

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

2798 INDUSTRIAL BOULEVARD

7120 HAYVENHURST AVE NO 108

44 LEONARD LANE

P O BOX 2909

P O BOX 2909

P O BOX 2909

5900 FOLSOM BLVD.

10960 WEST RIVER

STREET

10960 WEST RIVER

STREET

3951 PERFORMANCE

DRIVE, SUITE E

1962 BERRY ROAD

1351 YUBA STREET

SACRAMENTO, CA 95819

TRUCKEE, CA 96161

TRUCKEE, CA 96161

SACRAMENTO, CA 95835

RIO OSO, CA 95674

MARYSVILLE, CA 95901

Accepted

11/06/08

Location
Storm Water
Plan
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11/20/08 Statement of Ongoing Contracts as of 12/03/08

03District

 $24,674,502 $407,588,012 $892,600,775

03-YOL-5-26.2/0

03-YOL-80-6.7/0

03-YUB-49-5.9/0

03-YUB-70-16.4/25.8

Fed Aid

HA26

HA23

HA23

HA22

Pgm Code

IN YOLO COUNTY NEAR DUNNIGAN ABOUT

0.8 MILE NORTH OF COUNTY ROAD 6

OVERCROSSING AT THE DUNNIGAN SAFETY

ROADSIDE REST AREA

IN YOLO COUNTY NEAR WEST SACRAMENTO

AT 0.3 KM E OF YOLO CAUSEWAY WEST

IN YUBA COUNTY NEAR CAMPTONVILLE AT

0.3 MILE NORTH OF CAMPTONVILLE ROAD

IN YUBA COUNTY FROM 0.1 MI NORTH OF

SIMMERLY SLOUGH BRIDGE TO 0.1 MI S OF

NOBLE ROAD AND FROM NORTH OF WOODRUFF

LANE TO YUBA/BUTTE

Description 

MODIFY ROADSIDE REST AREA

RECONSTRUCT EMBANKMENT

SLOPE REPAIR

ASPHALT CONCRETE OVERLAY

Type Of Work

SGC CONSTRUCTION

TEICHERT CONSTRUCTION

TEICHERT CONSTRUCTION

TEICHERT CONSTRUCTION

Contractor

YUBA CITY CA 95992

DAVIS CA 956171890

LINCOLN CA 956480700

LINCOLN CA 956480700

(530)671-4738

(530)406-4200

(916)645-4800

(916)645-4800

GHASSEMI, MOHSSEN

GHASSEMI, MOHSSEN

DEMARTINI, MARK

ALLEN, JODY

Resident
Engineer

(916)263-5648

(916)263-5648

(530)265-9869

(530)934-3520

 $677,112

 $306,475

 $488,004

 $3,670,775

Bid + CCOs

 $401,646

 $201,942

 $221,183

 $0

Comp To  date

 $65,087

 $0

 $0

 $0

This Month

06/16/08

09/25/08

07/23/08

08/13/08

Awarded

07/29/08

10/06/08

08/07/08

08/29/08

Approved

03/20/09

11/13/08

10/28/08

12/24/08

Est Comp

 48%

 100%

 90%

 0%

%Time

 59%

 100%

 50%

 0%

% Work 

 

COMPLETED

COMPLETED

SUSPENDED

Message

03-0E0504

03-4E6004

03-3E2004

03-0A7104

Contract 

  

  

ER-43E9-(004)E

ACNH-P070-(095)E

  

  

--()

--()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

WPCP

WPCP

P O BOX 3329

P O BOX 1890

P O BOX 700

P O BOX 700

3951 PERFORMANCE

DRIVE SUITE E

3951 PERFORMANCE

DRIVE, STE. E

10057 GOLD FLAT ROAD

849 N. HUMBOLDT AVE.

SACRAMENTO, CA 95838

SACRAMENTO, CA 95838

NEVADA CITY, CA

WILLOWS, CA 95988

Accepted

11/18/08

11/13/08

Location
Storm Water
Plan



03-1E1604

03-4E3904

03-4E1804

03-4E1504

03-3822V4

03-2M9904

03-1C4904

03-2E0304

03-4E1104

03-3555U4

03-3M2604

03-3E0004

03-2M8504

03-2M6204

03-2M7804

03-3C8704

03-2E9904

03-2E5304

03-3E5404

03-2E9004

03-3M4004

03-3A2204

Contract

03-BUT-70-10.9/11.7

03-BUT-70-35.5/0

03-BUT-70-38.1/0

03-BUT-70-39.4/0

03-BUT-149-/4.6

03-BUT-162-24.2/31.1

03-COL-20-2.9/3.7

03-ED-49-37.8/0

03-ED-50-.9/17.2

03-ED-50-16.7/18.1

03-ED-50-39.7/71.5

03-ED-50-60.2/60.5

03-ED-50-60.5/64.4

03-ED-50-75.0/80.4

03-ED-50-75.6/0

03-GLE-5-20.0/28.8

03-GLE-162-77.4/0

03-NEV-20-13.4/13.5

03-NEV-49-20.5/20.6

03-NEV-49-21.9/23.2

03-NEV-80-21.2/28.1

03-NEV-80-28.1/31.8

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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03-2E0504

03-2M9304

03-0A6324

03-0A6334

03-0A6314

03-2C8104

03-2A9404

03-0A4104

03-2M9104

03-2E8804

03-3338U4

03-0E5904

03-3E0404

03-0C6904

03-4A7004

03-2E0804

03-1E2404

03-0C7704

03-2C2104

03-367824

03-1C1114

03-3E3204

Contract

03-NEV-80-28.4/0

03-NEV-80-2.5/20.2

03-NEV-80-2.5/5.6

03-NEV-80-5.2/13.3

03-NEV-80-9.2/13.6

03-NEV-5711-/0

03-PLA-28-.8/11

03-PLA-49-3.2/7.4

03-PLA-65-13.2/24.3

03-PLA-65-8.0/13.1

03-PLA-65-12.2/23.8

03-PLA-80-1.5/2.3

03-PLA-80-33.3/44.8

03-PLA-80-41.6/42

03-PLA-80-54.4/56.4

03-PLA-80-69.0/0

03-PLA-80-58.3/59.2

03-PLA-80-66.3/68.5

03-PLA-80-/1.6

03-PLA-80-/5.1

03-PLA-89-8.6/10.8

03-PLA-89-16.2/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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03-2A9214

03-3C7904

03-3A0104

03-2M2804

03-0A3604

03-2C7404

03-0E8404

03-2E1304

03-1C8014

03-1E5704

03-1E9904

03-0C0004

03-3E5204

03-3M0104

03-3M0004

03-2C9404

03-2C8434

03-0E7704

03-3E4204

03-3864U4

03-1A4614

03-1A9104

Contract

03-PLA-89-8.6/13.7

03-SAC-5-1.2/34.1

03-SAC-5-15.6/22.8

03-SAC-5-15.6/0

03-SAC-5-22.6/23.5

03-SAC-12-5.8/5.9

03-SAC-50-5.3/15.7

03-SAC-50-9.5/10.9

03-SAC-51-6.9/0

03-SAC-51-/8.1

03-SAC-99-11.0/17

03-SAC-99-19.4/19.8

03-SAC-99-20.8/0

03-SAC-160-6.0/9.6

03-SAC-160-9.7/G35.1

03-SAC-160-7.4/0

03-SAC-5501-/0

03-SIE-89-5.0/12

03-SIE-5725-/0

03-SUT-70-.2/8.3

03-SUT-99-16.8/23

03-SUT-99-28.6/30.9

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

Page
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03-0E0504

03-4E6004

03-3E2004

03-0A7104

Contract

03-YOL-5-26.2/0

03-YOL-80-6.7/0

03-YUB-49-5.9/0

03-YUB-70-16.4/25.8

Cnty Rt Pm

12

12

12

12

Page
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03

District

 $16,412,868

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

03District

 $892,600,775  $407,588,012

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $233,960,684

 $88,765,549

 $190,660,153

 $125,629,566

 $1,161,764

 $252,423,059

 Bid + CCO

 $160,378,514

 $54,845,865

 $146,571,373

 $28,108,392

 $739,028

 $16,944,840

 Work Comp

District Total:

-I-

-F-

-S-

-SH-

-ER-



District Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $16,412,868


	03

